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Carter St - MLK to 11th Streetscape E-03-030 Streetscape TBD 0 TBD Bid  Design

EPB Block Streetscape E-03-031 Streetscape TBD 0 TBD Bid  Design Only - ON HOLD

4th St/Blvd - Chestnut to Lindsay RW-1-01 Widening Aug-02 85 Mar-04 Stein

S Germantown Rd @ Brainerd Rd E-04-003 Widening

Hamill Rd - 153 to RR Tracks E-02-008 Widening TBD 0 TBD Bid Roadway Widening - Design Authorized.

Hamill Rd - 153 to Hixson Pike - Widening E-03-028 Widening TBD 0 TBD Bid Design Only - ON HOLD

Igou Gap - Concord to Gray Rd E-03-011 Widening TBD 0 TBD Bid Design & Construction - ON HOLD

Jersey Pk @ R/R Tracks, Pelican Dr E-03-002 TBD 0 TBD Bid Design a Turn Lane

Mountain Creek North of Stonebrook E-04-002 Widening

Ziegler Rd - Gunbarrel Rd to Cannondale Loop E-02-007-201 Widening Jan-04 0 May-04 ETG $391,334.00

Drainage & Water Quality Improvement S-02-001 Mar-04 0 Dec-04 Bid

Forest Highlands Hydraulic Modeling S-03-003

Stormwater Program Revision - Phase II S-02-002 TBD 0 TBD NR

ON HOLD - Ph I Complete Gap Analysis of 
Stormwater Program

ST - STORMWATER PROJECTS

SS - STREETSCAPE PROJECTS

RW - NEW ROADWAY PROJECTS

W - EXISTING ROADWAY WIDENING PROJECTS

CG - CURB AND GUTTER PROJECTS
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Procurement of Oxygenation Eqpt. 28J2(EP) TBD 80 ---- Linde Process Plans Council Action Pending

Installation of Oxygenation Eqpt. 28J2 Jun-03 25 TBD Bid

Sludge Treatment Improvements 28K2 TBD 50 TBD Max Foot Const.

Filter Press System Installation 28L1 TBD 8 TBD Bid

Eastgate #2 Pump Station 3B On Hold til FY05/06

Amnicola Hwy/S Chick. Pump Station 34A Technical Feasibility

Lake Hills Interceptor Sewer 48A TBD 0 TBD ETG In City Attorney's hands/Easement Issues

Hixson Marina Collection System 73B-3 Feb-03 95 Dec-03 Cash Mayse Subcontracting   ($459,341.23) $1,619,590.00

Signal Mtn Blvd Sewers 81C Mar-03 90 Dec-03 ETG $638,201.00

38th St Dump Site W-03-007

Amnicola Hwy Sewer Replacement W-02-003 ON HOLD

Ashland Terrace Sewers W-03-009 TBD 0 TBD Bid

Hope VI - Sanitary Sewer Work - Phase I W-03-010-201 Phase I Nov-03 5 N/A Pennrose/Smoot

Infrared Aerial Photography W-04-001

Market Street Storm Drains - 1st to 4th W-03-002 Feb-04 0 Apr-04 CWS

Misc. S.S. Req. 2003 - Part of Grp I - Rehab W-03-005-201 Dec-03 0 Dec-04 ETG $300,000.00

Misc. S.S. Req. 2003 - Part of Grp I - Rehab W-03-005-202 Dec-03 0 Dec-04 Mayse $170,000.00

Misc. S.S. Req. 2003 - Grp II - Highland Park Av W-03-005-203 Dec-03 75 Apr-04 Miller $21,930.00

Misc. S.S. Req. 2003 - Grp III - Market St 
Sewer Rehab - 17th St to 20th St W-03-008-201 Dec-03 5 Apr-04 Miller $128,500.00

North Chattanooga Sewer Rehab W-02-001-201 Jul-03 99 Nov-03 ETG Chattanooga Golf Course & Riverview $816,817.64
Regional Wastewater Facilities Update Plan 
(201 Plan) W-04-002

Sanitary/Storm As-Found Program W-03-003 Feb-04 0 Oct-04 CTI / AGM Council Action 01/20/04

Shallowford Rd - Standifer Gap to Center St W-03-004 TBD 0 TBD Bid Sewer Reloc. - TDOT 33959-2526-54; STP-M-9202(51)

Stuart Hgts Interceptor & Dupont Pkwy Pump 
Station/Force Main System W-03-006 0 Design/Data Collection

Tannery Flats Area Intcptr Sewer System - CSO W-03-012 0

WR - WASTE RESOURCES CAPITAL PROJECTS
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Sidewalk Requirements Contract 2003 E-03-021-201 Oct-03 0 Jun-04 Yerbey $234,809.44

MLK - Broad to Chestnut (Design E-03-040-101) E-03-021-201 Oct-03 0 Feb-04 Yerbey Part of above

MLK - Georgia to Central E-03-021-202 Oct-03 99 Dec-03 Yerbey Lighting continues Northside $115,522.56

E 5th St - Houston to Lindsey E-03-022-201 Oct-03 100 Dec-03 Yerbey $59,668.00

E 5th St - Houston to Lindsey E-03-022-202 Landscape Jan-04 0 Jan-04 Fiddleheads Landscaping $9,322.52

Glenwood - McCallie to E 3rd St E-03-034-201 Oct-03 0 Apr-04 Yerbey $56,000.00

Tunnel Blvd - Phase IV - Sidewalks E-03-026-201 Feb-04 0 Jul-04 Mayse $347,644.00

Frazier & Walnut Intersection Improvement E-03-033 0 CWS

Hudson Rd Improvements N/A TBD 0 TBD CWS

Market @ Cherokee Intersection Improvement E-03-029 0 Bid  Design - ON HOLD for 6 months (01/13/04)

Wilcox Blvd Tunnel Improvements E-03-007 TBD 0 TBD Bid Report Only

Bituminous Pavement Resurfacing  E-03-020 Paving Requirements Mar-04 0 TBD Bid

Central Ave and Bailey Ave Slope Study E-03-038 CWS Report Complete

Greenway Project N. & S. Chickamauga GRW-1-02 Sep-02 50 Pending Yerbey North Done.  South under re-design.

Hixson Pike "S" Curves (Study) E-03-032 0 Study

Hope VI - Highland Ave (Frist T-1) E-03-035-201 Nov-03 0 N/A Pennrose/Smoot

Hope VI - Safewalk (Frist T-2) E-03-036-201 Nov-03 0 N/A Pennrose/Smoot

Hope VI - All Other Work (Public Works) E-03-037-201 Nov-03 0 N/A Pennrose/Smoot

Hope VI - Safewalk (Other than Frist T-2) R-03-001-201 Nov-03 0 N/A Pennrose/Smoot

Market St @ 2nd St E-03-013 Apr-04 0 Apr-04 CWS Stamped concrete intersection design

Market St @ 3rd St E-03-014 Apr-04 0 Apr-04 CWS Stamped concrete intersection design

N Access Rd Repair E-03-017 TBD 0 TBD Bid

Pavement Management Program E-04-001

Walnut St Bridge Repairs E-02-013-201 Dec-03 36 Feb-04 Southern ConstructorsNotice to proceed given 11/5/03 $289,000.00

Walnut St Bridge Rehab E-03-041 TBD 0 TBD Bid Design contract to council.

SW - SIDEWALK PROJECTS

R - REHABILITATION PROJECTS

MISCELLANEOUS
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